
Master Section Assigned Complt Disposition
Specs Number Submittal Section Title Type To Date CD Release
RCM 01330 Submittal Procedures 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 01420 Sources for Reference Publications 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 01450 Quality Control 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 01600 Product Requirements 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 01780 Closeout Submittals 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 02312 Excavation, Backfilling, and Compacting for Utilities 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 02515 Water Systems 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 02535 Packaged Lift Stations 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 02585 Medium Voltage Underground Power Distribution 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 03525 Insulating Concrete Decks 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 07210 Building Insulation 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 07220 Roof and Deck Insulation 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 07510 Build-Up Bituminous Roofing 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 07511 Build-Up Asphalt Roofing 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 07530 Single Ply Membrane Roofing 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete

RCM/LOCAL 09915 Painting 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 09960 High Performance Coatings 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 13960 Carbon Monoxide Extinguishing Systems 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 14210 Electric Traction Elevator 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 14240 Hydraulic Elevators 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 14600 Hoists and Cranes 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 14920 Monorail Systems 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15003 General Mechanical Provisions 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15072 Vibration Isolation for Air Conditioning Equipment 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15083 Duct Insulation 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15085 Piping Insulation 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15135 Centrifugal Pumps 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15186 Condensate Pumps 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15211 Low-Pressure Compressed Air Systems 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15212 High-Pressure Compressed Air Systems 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15445 Sump Pumps 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15510 Boilers 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
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RCM 15610 Refrigeration Compressors 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15625 Chilled Water Air Conditioning 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15626 Centrifugal Water Chillers 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15627 Reciprocating Water Chillers 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15675 Air-Cooled Condensers 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15700 Heating/Ventilation/Air Conditioning Systems 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15720 Air Handling Units 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15725 Air Handling Units 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15732 Packaged Air-Conditioning Units 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15740 Heat Pumps 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15764 Fan-Coil Units 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15766 Unit Heaters and Ventilators 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15838 Power Ventilators 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15902 Control Systems 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15915 Electric Control Systems 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 15950 Testing, Adjusting and Balancing 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16003 General Electrical Provisions 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16050 Basic Electrical Materials and Methods 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete

RCM/LOCAL 16124 Medium Voltage Cable 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16225 Motors 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16275 Transformers 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16276 Medium Voltage Transformers 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16285 Medium Voltage Power Factor Correction 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16286 Overcurrent Protective Devices 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16325 Load-Break Switches 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16326 Air-Brake Switches 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16327 Oil Switches 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16328 Load Break SF6 Gas Switches 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16345 Motor Control 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16365 Primary Unit Substation 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16366 Secondary Unit Substation 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16445 Switchgear Assemblies 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
RCM 16446 Panelboards 30 JY 99 5 Aug 99 Horvath/Cross 5 Aug 99 Complete
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15050 Basic Mechanical Materials and Methods 3 Jan 00 7 Jan 00
15055 Welding Mechanical 3 Jan 00 7 Jan 00
15102 Plumbing 3 Jan 00 7 Jan 00
15106 Ferrous Pipe and Fittings 3 Jan 00 7 Jan 00
15107 Plastic Pipe and Fittings 3 Jan 00 7 Jan 00
15108 Stainless Steel Pipe and Fittings 3 Jan 00 7 Jan 00
15110 Valves 3 Jan 00 7 Jan 00
15119 Self-Contained Control and Relief Valves 3 Jan 00 7 Jan 00
15120 Piping Specialties 10 Jan 00 14 Jan 00
15125 Steam Traps 10 Jan 00 14 Jan 00
15185 Refrigeration Piping and Specialties 10 Jan 00 14 Jan 00
15195 Natural Gas Systems 10 Jan 00 14 Jan 00
15205 Cleaning Procedures for Process Piping Systems 10 Jan 00 14 Jan 00
15218 Vacuum Systems 10 Jan 00 14 Jan 00
15225 Chemical-Waste Drainage Systems 10 Jan 00 14 Jan 00
15410 Plumbing Fixtures 17 Jan 00 21 Jan 00
15736 Computer Room Air Conditioning Units 17 Jan 00 21 Jan 00
15762 Air Coils 17 Jan 00 21 Jan 00
15767 Electric Resistance Heating 17 Jan 00 21 Jan 00
15768 Duct Heaters 17 Jan 00 21 Jan 00
15815 Low Pressure Ductwork 17 Jan 00 21 Jan 00
15818 Medium/High Pressure Ductwork 17 Jan 00 21 Jan 00
15840 Air Terminal Units 17 Jan 00 21 Jan 00
15852 Diffusers 24 Jan 00 28 Jan 00
15855 Gravity Ventilators 24 Jan 00 28 Jan 00
15865 Filters 24 Jan 00 28 Jan 00

LOCAL 16062 Grounding and Bonding for Secure Areas and Systems 24 Jan 00 28 Jan 00
LOCAL 16064 Grounding (Communication) Systems 24 Jan 00 28 Jan 00

16065 Secondary Grounding 24 Jan 00 28 Jan 00
16121 Fiber Optic Cable 24 Jan 00 28 Jan 00

LOCAL 16122 Mineral-Insulated Cable 24 Jan 00 28 Jan 00
LOCAL 16123 Fiber Optic Cable System 31 Jan 00 4 Feb 00
LOCAL 16126 Wiring Systems (Communication) 31 Jan 00 4 Feb 00

16135 Cable Trays 31 Jan 00 4 Feb 00
16145 Standard Wiring Systems 31 Jan 00 4 Feb 00
16288 Surge Arresters 31 Jan 00 4 Feb 00
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16305 Overhead High-Voltage Wiring 31 Jan 00 4 Feb 00
16315 Medium Voltage Overhead Power Distribution 31 Jan 00 4 Feb 00
16435 Switches 31 Jan 00 4 Feb 00
16495 Medium Voltage Fuses 7 Feb 00 11 Feb 00
16511 Fluorescent Luminaries 7 Feb 00 11 Feb 00
16512 High Intensity Discharge (HID) Luminaries 7 Feb 00 11 Feb 00
16513 Incandescent Luminaries 7 Feb 00 11 Feb 00
16522 Flood Lighting 7 Feb 00 11 Feb 00
16524 Roadway Lighting 7 Feb 00 11 Feb 00
16529 Photo Control Devices 7 Feb 00 11 Feb 00
16535 Emergency Lighting 7 Feb 00 11 Feb 00
16536 Exit Lighting 14 Feb 00 18 Feb 00

LOCAL 16725 Audio Cable Systems 14 Feb 00 18 Feb 00
LOCAL 01000 Scope and Description 14 Feb 00 18 Feb 00

01110 Summary of Work 14 Feb 00 18 Feb 00
01315 Project Meetings 14 Feb 00 18 Feb 00
01355 Airport Project Procedures 14 Feb 00 18 Feb 00
01411 General Safety Requirements 14 Feb 00 18 Feb 00
01500 Temporary Facilities and Controls 14 Feb 00 18 Feb 00
01750 Starting and Adjusting 21 Feb 00 25 Feb 00
02220 Demolition 21 Feb 00 25 Feb 00
02225 Building Demolition 21 Feb 00 25 Feb 00
02311 Excavation, Backfilling, and Compacting for Structures 21 Feb 00 25 Feb 00
02315 Excavation and Fill 21 Feb 00 25 Feb 00
02330 Embankment 21 Feb 00 25 Feb 00

LOCAL 02345 Limerock Stabilization 21 Feb 00 25 Feb 00
02463 Wood Piles 21 Feb 00 25 Feb 00
02473 Drilled Concrete Piers 28 Feb 00 3 Mar 00
02536 Sanitary Sewerage Systems 28 Feb 00 3 Mar 00
02555 Gas Distribution Systems 28 Feb 00 3 Mar 00
02635 Storm Sewerage 28 Feb 00 3 Mar 00
02715 Limerock Base Course 28 Feb 00 3 Mar 00
02716 Lime Soil Stabilization 28 Feb 00 3 Mar 00
02745 Asphaltic Concrete Paving 28 Feb 00 3 Mar 00
02747 Asphaltic Concrete Surface Course 28 Feb 00 3 Mar 00
02755 Portland Cement Concrete Paving 6 Mar 00 10 Mar 00
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02773 Concrete Curb and Gutter 6 Mar 00 10 Mar 00
02811 Underground Sprinkler Systems 6 Mar 00 10 Mar 00
02825 Chain Link Fences and Gates 6 Mar 00 10 Mar 00
02920 Lawns and Grasses 6 Mar 00 10 Mar 00
02935 Trees, Plants, and Ground Covers 6 Mar 00 10 Mar 00
02985 Asphalt-Paving Repair 6 Mar 00 10 Mar 00
03131 Permanent Steel Forms 6 Mar 00 10 Mar 00
03300 Cast-In-Place Concrete (Short Section) 13 Mar 00 17 Mar 00
03305 Cast-In-Place Concrete 13 Mar 00 17 Mar 00
03331 Lightweight Architectural Concrete 13 Mar 00 17 Mar 00
03413 Structural Precast, Pretentioned Concrete-Plant Cast 13 Mar 00 17 Mar 00
03435 Precast Concrete Deck 13 Mar 00 17 Mar 00
03470 Tilt-Up Precast Concrete 13 Mar 00 17 Mar 00
03475 Precast Concrete Wall Panels 13 Mar 00 17 Mar 00
03601 Catalyzed Metallic Grout 13 Mar 00 17 Mar 00
03900 Concrete Restoration and Cleaning 20 Mar 00 24 Mar 00
04200 Masonry Unit 20 Mar 00 24 Mar 00
04220 Concrete Masonry Units 20 Mar 00 24 Mar 00

LOCAL 05095 Welding Steel Construction 20 Mar 00 24 Mar 00
05096 Welding Aluminum Construction 20 Mar 00 24 Mar 00
05120 Structural Steel 20 Mar 00 24 Mar 00
05210 Steel Joists 20 Mar 00 24 Mar 00

LOCAL 05211 Steel Joists 20 Mar 00 24 Mar 00
05311 Steel Floor Deck 27 Mar 00 31 Mar 00
05312 Steel Roof Deck 27 Mar 00 31 Mar 00
05500 Metal Fabrications 27 Mar 00 31 Mar 00
05510 Metal Stairs 27 Mar 00 31 Mar 00

LOCAL 05511 Metal Stairs 27 Mar 00 31 Mar 00
05700 Ornamental Metals 27 Mar 00 31 Mar 00
06100 Rough Carpentry 27 Mar 00 31 Mar 00
06182 Glue-Laminated Structural Units 27 Mar 00 31 Mar 00
06200 Finish Carpentry 3 Apr 00 7 Apr 00
07115 Bituminous Damproofing 3 Apr 00 7 Apr 00
07130 Sheet Waterproofing 3 Apr 00 7 Apr 00
07400 Roofing and Side Panels 3 Apr 00 7 Apr 00
07467 Steel Siding 3 Apr 00 7 Apr 00
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07600 Flashing and Sheetmetal 3 Apr 00 7 Apr 00
07920 Sealants and  Calkings 3 Apr 00 7 Apr 00
08100 Metal Doors and Frames 3 Apr 00 7 Apr 00
08120 Aluminum Doors and Frames 10 Apr 00 14 Apr 00
08160 Sliding Metal Doors 10 Apr 00 14 Apr 00
08210 Wood Doors 10 Apr 00 14 Apr 00
08325 Security Doors 10 Apr 00 14 Apr 00
08331 Overhead Coiling Doors 10 Apr 00 14 Apr 00
08345 Sound Control Doors 10 Apr 00 14 Apr 00
08365 Sectional Overhead Doors 10 Apr 00 14 Apr 00
08510 Steel Windows 10 Apr 00 14 Apr 00
08520 Aluminum Windows 17 Apr 00 21 Apr 00
08710 Door Hardware 17 Apr 00 21 Apr 00

LOCAL 08711 Hanging Hardware 17 Apr 00 21 Apr 00
08805 Glass and Glazing 17 Apr 00 21 Apr 00
08810 Glass 17 Apr 00 21 Apr 00
08900 Glazed Curtain Walls 17 Apr 00 21 Apr 00
09200 Lath and Plaster 17 Apr 00 21 Apr 00
09212 Fireproofing Plaster 17 Apr 00 21 Apr 00
09250 Gypsum Board 24 Apr 00 28 Apr 00
09260 Gypsum Board Assemblies 24 Apr 00 28 Apr 00
09310 Ceramic Tile 24 Apr 00 28 Apr 00
09330 Quarry Tile 24 Apr 00 28 Apr 00
09510 Acoustical Ceilings 24 Apr 00 28 Apr 00
09514 Acoustic Ceilings, Exposed Grid 24 Apr 00 28 Apr 00
09515 Acoustic Ceilings, Concealed Grid 24 Apr 00 28 Apr 00
09650 Resilient Flooring 24 Apr 00 28 Apr 00
09675 Heavy Duty Epoxy Flooring 1 May 00 5 May 00
09680 Carpet 1 May 00 5 May 00
09725 Vinyl Wall Covering 1 May 00 5 May 00

LOCAL 09920 Architectural Painting 1 May 00 5 May 00
09970 Coatings for Steel 1 May 00 5 May 00

LOCAL 09972 Protective Coating of Corrosion-Resistant Steel 1 May 00 5 May 00
10160 Metal Toilet Compartments 1 May 00 5 May 00
10165 Plastic Laminate Toilet Compartments 1 May 00 5 May 00
10275 Elevated Floor System 8 May 00 12 May 00
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10500 Lockers 8 May 00 12 May 00
10523 Fire Extinguishers 8 May 00 12 May 00
10600 partitions 8 May 00 12 May 00
10605 Wire Mesh Partitions 8 May 00 12 May 00
10620 Demountable Gypsum Board Partitions 8 May 00 12 May 00
10655 Accordion-Folding Partitions 8 May 00 12 May 00
10800 Toilet and Bath Accessories 8 May 00 12 May 00
11025 Fire Insulated, Record Vault Doors 15 May 00 19 May 00
11161 Door Levelers 15 May 00 19 May 00
11165 Dock Bumpers 15 May 00 19 May 00
12303 Cabinets, Steel and Wood 15 May 00 19 May 00
12485 Entrance Mats 15 May 00 19 May 00
12495 Horizontal Louver Blinds 15 May 00 19 May 00
13100 Lightning Protection Systems 15 May 00 19 May 00
13110 Cathodic Protection 15 May 00 19 May 00
13112 Cathodic Protection System (Impressed Current) 22 May 00 26 May 00
13121 Pre-Engineered Buildings 22 May 00 26 May 00
13210 Elevated Steel Water Tank 22 May 00 26 May 00
13215 Fiberglass-Reinforced Polyester Storage Tank 22 May 00 26 May 00

LOCAL 13285 Asbestos Abatement 22 May 00 26 May 00
13412 Instrumentation 22 May 00 26 May 00

LOCAL 13850 Fire-Alarm and Detection System 22 May 00 26 May 00
LOCAL 13852 Fire-Alarm Systems 22 May 00 26 May 00

13854 Gas Detection Systems 29 May 00 2 JN 00
LOCAL 13856 Air Sampling Detection System 29 May 00 2 JN 00
LOCAL 13930 Fire Sprinkler Systems 29 May 00 2 JN 00
LOCAL 16932 Preaction Sprinkler System 29 May 00 2 JN 00

13950 Deluge Sprinkler Systems 29 May 00 2 JN 00
LOCAL 13965 Halon Fire Detection and Control System 29 May 00 2 JN 00
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